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Minutes of the weekly meeting held on Friday 07th March 2017   

Location:             RWA Office, 11th floor, Prakashdeep Building 

Date:                     07th March 2017 

Time:                    4:30pm to 5:30pm 

 

Mr. Ashok Kumar Jain- President (Flat No.-302) 

Mr. Ravi Sharma- Vice President (Flat No. -1007) 

Mr. Lokesh Kumar - Secretary (LB-11) 

Mr. Kailash- Member (UB-05) 

Mr. Tarun Vohra- Treasurer (Flat No. 105) 

Mr. Balbir Mehta- Member (Flat No. 710-11) 

Agenda of meeting:- Finalize the contractor for Basement-1 and Terrace water 
proofing work. 

 
As per society last minutes of meeting held on 22nd Feb 2017, It was decided to discuss 

individually with every bidders to match the L-1 price. Thus, there are only 3 bidders showed 

their interest and come forward aggressively as follows. 

M/s  Sainka Const.   :- Rs. 68, 94, 000/-  ( L-1 ) 

M/s  R.R. Nishad  :- Rs. 70, 84, 285/-  ( L-2 ) 

M/s  KLA Const. Tech :- Rs. 130, 98, 862/-  ( L-3 ) 

After thorough discussion the society has found that M/s R. R. Nishad has quoted the wrong 

price for one of the major item which gives big impact in terms of costing. Hence they became 

highest one (120, 00, 000/-) and technically also they disqualified. Hence, we had only two 

contractors remain in the race. 

 

Society members discussed the technical and commercial bids finally with M/s Sainka (L-1) 

and M/s KLA Const. (L-3) , where KLA couldn’t work out their pricing part and refuse to reduce 

their price below 120, 00, 000/-. 

 

Society members and Consultant (Mr. P. Arora) has also discussed and decided that the item 

no C-1 (Part-C, Structural steel) mentioned in the BOQ has to be branded (Jindal make) and 

not just ISI stamped. Therefore society asked the price of Jindal make from M/s Sainka and 

M/s KLA to compare their final price to finalize the lowest bidder. Accordingly, they have 

quoted the revise price of item no C-1 as follows: 
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M/s  KLA Const.  :- Rs. 96,000/- per unit and total bid for complete project was 

Rs. 120, 63, 325/- 

M/s  Sainka Const. :- Rs. 68, 000/- per unit and total bid for complete project was 

Rs. 76, 69, 190/-  

 

Society members has made final decision after receiving of revised price from both of the 

contractor and took decision collectively that we should award the contract to M/s Sainka 

Constructions and complete the contract awarding and agreement signing formalities ASAP.  

Please make a note that M/s Sainka has been recommended by M/s Hilti who are well known 

in the rehabilitation market as their chemicals and heavy tools are used for strengthening and 

rehabilitation work for commercial buildings.      

 

 

 

    

      

 

             


